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Agenda

• Introduction

• Acquisition Enablers

• Adaptive Acquisition Framework

• Questions
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Acquisition Enablers

• Improve Acquisition outcomes (cost, schedule, and performance) 
by: 

– Providing tailored approaches that make the most sense for the 
program (starting with minimal set of requirements)

– Providing policy and guidance to leverage Integrated Program 
Management tools 

– Establish greater accountability and accelerate decision making

– Measured strategy using lessons learned for the Continuous 
Reformation of Acquisition

• Continuing engagement with  Government and Industry to improve 
Acquisition performance 

Removing barriers:
“Acquisition Reform all the Time”
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